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Proposed Delivered Status 
Task 1 – Organize a technical advisory team and host an initial workshop to explore methods for 
integrating FRAMES, TTRS, and ESFS websites. 
Host initial Southern Fire Portal (SFP) 
team meeting 
October 17-29, 2004 -- Forest Service Southern 
Research Station (FS/SRS) and University of Georgia 
(UGA) hosted initial workshop in Athens, GA. 
 
July 25-27, 2005 -- The Nature Conservancy (TNC) and 
Tall Timbers Research Station (TTRS) hosted a follow 
up workshop in Thomasville, GA. 
Complete 
Establish a technical advisory committee Established with PI’s and staff from organizations 
involved in the development of the Southern Fire Portal.  
 
This team met on a regular basis throughout the project 
period of performance to discuss technical issues, 
coordination across organizations, and integration of 
content. 
Complete 
Task 2 – Identify and acquire data, tools, and publications from funded JFSP and NFP projects working 
with the JFSP and NFP project databases and principal investigators. Also, when possible identify and 
acquire data and tools used and created by others in the wildland fire community including state 
agencies, educational institutions, and non-governmental organizations. 
Coordinate and confirm with JFSP and 
NFP representatives on projects and 
activities and participants in Southern 
region 
Fall 2004 -- TNC Lead Technician on the Southern Fire 
Portal was hired to coordinate with partner 
organizations and principal investigators.  
 
January 2005 -- Significant progress made in the 
acquisition of metadata for the SFP Project. Specifically, 
all Joint Fire Science Program (JFSP) and National Fire 
Plan (NFP) projects were identified and inventoried in a 
working Southern Fire Portal Database (54 projects). 
 
January 24, 2005 – JFSP and NFSP principal 
investigators (PIs) were contacted and made aware of 
the effort to collect metadata for the SFP via an initial e-
mail. 
 
Additional phone conversations and email inquiries 
were made on the following dates: 3/31/2005; 6/29/2005; 
1/23/2006; 2/8/2006; 5/15/2006; 7/3/2006. 
 
We did not receive input from PI’s on 21% of the 
projects identified (13 projects total) after repeated 
attempts to engage them. 
Complete   
Identify data, tools, publications and other 
information resources (electronic and 
non-electronic) from JFSP, NFP, and other 
sources. 
September 2006 -- 64 projects were identified for the 
SFP (17 NFP; 46 JFSP; 1 other).  55 were identified to be 
part of the Southern GACC region while 9 were 
identified with other GACC regions. 
Complete 
Acquire data, tools, publications, and 
other information resources from JFSP, 
September 2006 -- 750 resources have been acquired to 
date with another 122 planned.  [Resources include 63 
Complete 
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NFP, and other sources datasets; 456 documents; 64 projects; 115 tools; 52 
websites]. 
 
26 (41%) of the 64 projects are complete while another 
24 (38%) are noted as “on-going / planned” projects for 
which we anticipate completion in the next few months. 
 
Only 13 projects (21%) have seen no participation from 
the project PI. 
 
TNC efforts will continue until the end of contract period 
in December 2006 and then the NBII Southern 
Appalachian Information Node (SAIN) will assume lead 
responsibility for working with PIs, creating metadata, 
and adding content to the SFP. 
Task 3 – Develop and post online FGDC metadata records for all datasets from funded JFSP and NFP 
projects as well as key state information 
Identify metadata needs for all projects, 
develop metadata, and post in metadata 
clearinghouse 
Fall 2004 – At the initial workshop, TNC, SAIN, NBII 
Program and Metadata Offices, University of Idaho, and 
TTRS identified the different metadata needs for the 
resources associated with SFP projects. 
 
September 2006 -- Each project resource has a 
metadata record associated with it that is available 
through the SFP website. 
http://frames.nbii.gov/southern 
Complete 
Establish Southern Fire Portal metadata 
clearinghouse 
August 2005 – the Fire Research Management and 
Exchange System Metadata Node with all Southern Fire 
Portal data went live on the NBII Metadata 
Clearinghouse Network. http://metadata.nbii.gov 
Complete 
Input information about electronically 
available resources into the catalog 
database using FRAMES methodology 
January 2005 -- A methodology was established to 
serve as interim solution for metadata creation and 
cataloging until a permanent relational database 
(Resources Cataloging Database: RCD) and on-line 
cataloging tool are developed. Anticipated completion 
of the RCD expected in January 2007.   
 
All resources except datasets were catalogued in an MS 
Access database called the Resources Database: RD. 
The database is replicated for multiple users and a 
process for synchronizing replicates was established. 
The database allows relationships between resources to 
be generated and creates unique id values for every 
resource. 
 
January 2005 -- A process for creating and delivering 
metadata on datasets was created. TNC and SAIN 
created the initial metadata record in the ARC Catalog 
tool and then submitted to the NBII metadata specialist 
for review and conversion to XML. Then, the record was 
sent to the NBII metadata quality review specialist to 
ensure the record met FGDC standard requirements. 
Once reviewed, the metadata record was submitted to 
the Fire Research Management and Exchange System 
Metadata Node on the NBII Metadata Clearinghouse 
Network. http://metadata.nbii.gov 
 
January 2005 -- A process for cross checking SFP / 
FRAMES bibliographic citations with the TTRS Fire 
Ecology Database was established to identify citations 
held in common between the two systems.  Selected 
Complete 
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citations were added to the TTRS Fire Ecology 
database. 
Compile and post initial data, metadata 
and other products from JFSP and NFP 
and other sources 
September 2006 -- Metadata for data was created using 
the Federal Geographic Data Committee’s Biological 
Data Profile standard [63 datasets]. These records are 
available at the Fire Research Management and 
Exchange System Metadata Node on the NBII Metadata 
Clearinghouse Network. http://metadata.nbii.gov 
 
Metadata created for other resource types (e.g. 
documents, tools, web pages, projects) were created in 
the RD.  To date, 686 (91%) of all resources in the RD 
have been crawled or uploaded into FRAMES.  Because 
new content is always being created outside the 
FRAMES web portal and because projects are in 
different stages of completion, the RD always has more 
resources than are available through the SFP. This 
issue will be resolved with the release of the RCD and 
online cataloging tool. 
Complete 
Compile and post all data and tools The primary focus of this project was on metadata 
creation to help provide consistent information and 
relationships between resources.  While the SFP project 
has the capability of hosting data and tools, most of the 
resources identified were already available 
electronically. SAIN plans to work with PIs beyond the 
original project timeline to determine if any resources 
need to be made electronically available through the 
SFP.  
Complete 
Complete and post all metadata FGDC compliant metadata for data has been completed 
and posted on the Fire Research Management and 
Exchange System Metadata Node on the NBII Metadata 
Clearinghouse Network http://metadata.nbii.gov  and 
the Southern Fire Portal http://frames.nbii.gov/southern. 
 
Metadata for other resources (e.g. documents, tools, 
projects, and web pages) created within the RD has 
been completed and posted on the Southern Fire Portal 
http://frames.nbii.gov/southern. 
 
TNC efforts will continue until the end of contract period 
in December 2006 and then the NBII Southern 
Appalachian Information Node (SAIN)/Information 
International Associates, Inc. (IIa) will assume lead 
responsibility for working with PIs, creating metadata, 
and adding content to the SFP. 
Complete 
Add new data, metadata and other 
components as they become available; 
Continue adding data, metadata and other 
products from JFSP, NFP, etc. 
December 2006 -- As new JFSP and NFP projects are 
funded, those metadata resources will continue to be 
created by The Nature Conservancy and the NBII 
SAIN/IIa. 
 
January 2007 – With funding support from FRAMES and 
the NBII Southern Appalachian Node, these partners will 
assume the lead role for adding SFP resources 




Test cataloging and search tools, develop 
spatial query system 
The permanent RCD and on-line cataloging tool is being 
constructed and is anticipated to be available in 
January 2007.  
In Progress 
Task 4 – Expand the Encyclopedia of Southern Fire Science 
Develop content on key topics for ESFS 
through authoring contracts and 
US Forest Service Southern Research Station personnel 
established authoring contracts and coordinated peer 
Complete 
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coordinate peer-review  review of core topics for the Encyclopedia of Southern 
Fire Science (ESFS). 
 
May 2005 -- Authoring contracts were completed to add 
400 pages of content. 
Verify and review ESFS content and the 
content management framework 
Final editing and content review was performed by US 
Forest Service Southern Research Station personnel. 
 
June 2006 -- 600 pages had received final editing. 
Additional pages are undergoing final editing and will 
be uploaded to ESFS. 
Complete 
 
Publish the Encyclopedia of Southern Fire 
Science 
ESFS was made available for all users. 
http://fire.forestencyclopedia.net/ 
 
ESFS core content consisting of more than 1000 pages 
of synthesized material is now available on the web.  
Additional pages will be added once review is 
completed. After the review is complete the first 3 levels 




Task 5 – Identify, acquire, house and index publications from southeast region JFSP and NFP funded 
projects and key regional literature, incorporating the index into the TTRS Database 
Index 500 publications including key 
regional literature for addition to TTRS 
Fire Ecology Database 
September 2006 -- 656 bibliographic records were 
indexed pertaining to research and projects in Southern 
GACC region. 
 
506 bibliographic records were indexed from JFSP 
publications.  382 documents from the 456 in the RD 
were identified during the metadata collection process 
in Tasks 2 and 3. 
Complete 
Incorporate index of publications and key 
regional literature into TTRS Fire Ecology 
Database and ESFS 
September 2006 -- 19,550 records are in Tall Timbers 
Fire Ecology Database with more than 2,000 added 
during the SFP project. 
  
http://66.0.227.170:83/rmwp?&func=advSearch is a new 
web address for Fire Database at the TTRS home page. 
The Database also accessible through FRAMES and 
SFP. 
 
Improved database searches for keywords and authors, 
retaining author-assigned keywords or other 
uncontrolled keywords on new records. Potential for 
more hot links in each new record. 
 
NOTE: Additional integration between the Tall Timbers 
Fire Database and FRAMES will be accomplished 
through the new RCD. 
Complete 
Task 6 – Develop and provide access to a thesaurus and key words about fire science and management 
Develop fire science vocabulary and 
thesaurus 
TTRS compiled Keyword Comparison Spreadsheet with 
more than 3,000 terms from existing fire thesaurus, 
glossary, and keyword sources E.V. Komarek Fire 
Ecology Thesaurus, Tall Timbers Research Station; Fire 
Effects Information System (FEIS) Glossary; Northwest 
and Alaska Fire Effects Clearinghouse Glossary; 
National Wildfire Coordinating Group Glossary of 
Wildland Fire Terminology; Encyclopedia of Southern 
Fire Science, and Wildland Fire Lessons Learned Center 
Topics.  
 
The NBII Program is developing the integrated fire 
In Progress 
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thesaurus as part of the Biocomplexity Thesaurus 
http://thesaurus.nbii.gov using the TTRS Keyword 
Comparison Spreadsheet.  The thesaurus is 80% 
completed as of September 30, 2006.  Anticipated 
delivery by January 2007.  The thesaurus will be 
available through the FRAMES on line metadata entry 
tool, Southern Fire Portal, and the NBII.  A web service 
will also be available through the NBII.  
Task 7- Science Application and Delivery – Develop a strategy to extend the SFP technology and 
information to key individuals and communities. 
Establish initial web presence December 2005 -- The Southern Fire Portal goes live at 
http://frames.nbii.gov/southern  
Complete 
Completed Internet based Southern Fire 
Portal product available 
November 2006 – While the site exists currently, the 
SFP team will debut the Southern Fire Portal product at 
the International Wildland Fire Congress 
http://frames.nbii.gov/southern.   
 
Additional content and resources will continue to be 




Fulfill marketing and science delivery 
responsibilities 
Fall 2005 -- Southern Regional Forestry Extension 
(SREF), University of Georgia developed the Southern 
Fire Portal Overview poster, SFP fact sheet and SFP 
branding (logos, graphics, banners). 
 
These materials were presented at:  
September 2005 – World Forestry Congress in Brisbane, 
Australia.  SFP Partners from NBII presented the poster. 
October 2005 – NBII Annual All Node Meeting in 
Albuquerque, NM.  SFP Partners from the NBII, SAIN, 
and FRAMES presented the SFP poster and distributed 
the fact sheet. 
November 2005 -- 22nd Tall Timbers Fire Ecology 
Conference in Bartlesville, OK.  The TTRS Librarian 
attended conference, distributed PR materials, and 
represented SFP at poster session.  In addition, TTRS 
developed a SFP tri-fold brochure and bookmark for the 
conference.  
November 2005 – JFSP Annual Principal Investigator’s 
Workshop in San Diego, CA.  
 
Fall 2006 -- Southern Regional Forestry Extension 
(SREF), University of Georgia developed the Southern 
Fire Portal tri-fold brochure, exhibit, and poster. 
 
These materials will be presented at: 
November 2006 – 3rd International Fire Ecology & 
Management Congress 
TTRS Ron Masters, Director of Research, and Kevin 
Roberson, Fire Ecologist, will deliver a presentation 
about SFP. 
Cynthia Fowler, Chris Szell, Greg Gollberg, and Shelaine 
Curd-Hetrick will present a SFP poster. 
SREF Bill Hubbard and members of the SFP team will 
sponsor an exhibit booth to distribute outreach 
materials, discuss the project, and provide an on-line 
In Progress 
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demonstration of the SFP capabilities. 
 
Other marketing activities: 
April 2006 -- Chris Szell, TNC provided an overview 
presentation of FRAMES and SFP at the TNC National 
Burn Boss meeting, in Atlanta, GA and the First 
Southeast Regional Fire Learning Network Workshop in 
Point Vedra Beach, FL. 
June 2006 – Bill Hubbard, SREF presented at the 
Southern Group of State Foresters meeting in San Juan, 
PR. 
October 2006 – Dave Brownlie, FWS and Shelaine Curd-
Hetrick, SAIN/IIa presenting a SFP poster at the Region 
8 Prescribed Fire Meeting in Johnson City, TN. 
November 2006 -- Kevin Hiers, Joseph W. Jones 
Ecological Research Center will present the SFP poster 
to The Sixth Longleaf Alliance Regional Conference, 
Tifton, GA. 
Submit final report on analysis and 
description of the approach and process 
to JFSP; Submit initial Design Document 
on process and methodology to JFSP; 
Develop strategy for addition of new 
content over longer term 
We are developing a project plan for the SFP that will 
extend into 2007 after JFSP funding is exhausted.  The 
NBII SAIN has stepped up to provide resources to 
develop this plan and ensure continuation of adding 
related content through mid-2007. 
 
The plan will provide the most up to date processes and 
methodology used to integrate content across the 
southern region as well as provide a description of the 
approach used throughout this project.  With FRAMES, 
NBII SAIN, and other SFP partners, a strategy for 
maintaining and enhancing the SFP will also be part of 
developing the report. 
In Progress 
Report status at annual JFSP meeting; 
preview and test Southern Fire Portal at 
the meeting 
Presentation on Southern Fire Portal expected at Spring 
2007 JFSP Annual Meeting. 
In Progress 
Develop strategy to further systematically 
integrate content 
As part of a larger FRAMES effort, a requirements 
document and schema for the FRAMES resources 
cataloging database was developed that would allow for 
further integration between FRAMES, Tall Timbers, and 
research projects in the south as well as other 
geographic regions.  
 
Additional integration processes will be identified once 
the RCD and on-line cataloging tool have been 
completed. 
Complete 
Develop marketing and science delivery 
strategy with assistance from the 
Southern Regional Extension Forestry 
Office (SREF) 
March 2006 – The SREF developed a marketing and 
science delivery strategy that outlines the materials to 
be developed, the audiences to be reached, and a 
timeline of conferences to attend to promote the SFP 
concept.   
 
While the strategy is in place, efforts to develop 
materials and present at professional venues will 
continue through March 2007 when the contract with 
SREF expires. 
Complete 
 
